COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/30/ 2018

ESTI MATE SUMVARY 07:56: 17
CONTI D C21255 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 21255- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TI ME ALLOW 120 WORK DAYS
STA 0502-089 / US50 - ROYAL GORGE WEST_SH9 JC PERCENT TIME:  100. 00 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO. STA 0503- 089
US50 - ROYAL GORGE WEST_SH9 JC
NAVE OF RQAD:
PRQIECT COUNTI ES: FREMONT PARK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 01/ 30/ 2018 DATE TI ME STARTED 04/ 28/ 2017
14802 W 44th AVENUE DATE LET 04/ 06/ 2017 DATE WORK BEGAN 06/ 05/ 2017
DATE AWARDED 04/ 13/ 2017 DATE TI ME STOPPED 01/03/2018
DATE CONTRACT EXECUTED 04/ 26/ 2017 DATE ACCEPTED 01/03/ 2018
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 28/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,545, 397. 55 PARTI Cl PATI NG $ 7,541, 191. 06 $ 0.00
AVWARD PRQJIECT AMT: $  7,330,067.22 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 94% TOTAL EARNI NGS 7,541, 191. 06 0.00
FUNDS AVAI LABLE: $ 4,206.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,541, 191. 06 0. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 8, 210. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,541, 191. 06 8, 210. 00
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 7,541, 191. 06 8, 210. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 210. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21255

PCN: 21255-BI D

PRQJECT: STA 0503- 089

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY - SH9

0005 202-00090 *Renoval of Delineator

0010 202-00201

Renoval of Curb

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 202-01130

*Renoval of Quardrail Type 3

0035 202-01300

*Renoval of End Anchor age

0040 202-04002

G ean Cul vert

0045 203-00000

Uncl assi fi ed Excavation

0050 203-01500

Bl adi ng

0055 203-01510 Backhoe

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 044. 000
EACH
1. 56000
2,252.000
LF
3. 17000
236, 865. 000
SY
1. 62000
171. 000
EACH
31. 22000
30. 000
EACH
31. 22000
3, 542. 000
LF
1. 56000
71. 000
EACH
156. 08000
61. 000
EACH
1, 025. 15000
530. 000
CcY
8. 49000
0. 000
HOUR
152. 92000
0. 000
HOUR

138. 20000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1, 044. 000
0. 000
1, 044. 000

2,252.000
0. 000
2,252.000

236, 865. 000
0. 000
236, 865. 000

171. 000
0. 000
171. 000

30. 000
0. 000
30. 000

3, 542. 000
0. 000
3, 542. 000

71. 000
0. 000
71. 000

61. 000
0. 000
61. 000

530. 000
0. 000
530. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 30/ 2018

07: 56: 17
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 628. 64
0. 00
7,138. 84
0. 00
383, 721. 30
0. 00
5, 338. 62
0. 00
936. 60
0. 00
5, 525. 52
0. 00
11, 081. 68
0. 00
62, 534. 15
0. 00
4, 499. 70
0. 00
0. 00
0. 00
0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - SH9

0060 203-01565 Hydraul i c Excavat or 15. 000 15. 000
HOUR 0. 000 0. 00
200. 18000 15. 000 3,002. 70
0065 203-01597 Pot hol i ng 18. 000 18. 000
HOUR 0. 000 0. 00
256. 29000 18. 000 4,613. 22
0070 203-01622 Sweepi ng (Wth Pickup Broon 16. 000 16. 000
HOUR 0. 000 0. 00
179. 40000 16. 000 2,870. 40
0075 208-00002 *Erosion Log Type 1 (12 Inch) 2, 346. 000 2, 346. 000
LF 0. 000 0. 00
4. 88000 2,346. 000 11, 448. 48
0080 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0081 208-00035 Aggregate Bag CMO #3 497. 000 497. 000
LF 0. 000 0. 00
11. 50000 497. 000 5,715.50
0085 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
802. 43000 2.000 1, 604. 86
0090 208- 00053 *StormDrain Inlet Protection (Type I) 23. 000 23. 000
EACH 0. 000 0. 00
211.18000 23. 000 4,857. 14
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 44. 000 44.000
HOUR 0. 000 0. 00
51. 26000 44.000 2,255. 44
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 13. 000 13. 000
HOUR 0. 000 0. 00
153. 77000 13. 000 1,999. 01
0105 208-00106 Sweepi ng (Sedi nent Renoval ) 64. 000 64. 000
HOUR 0. 000 0. 00

179. 40000 64. 000 11, 481. 60



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21255-BID ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY - SH9
0110 208-00107 Renoval of Trash 10. 000 10. 000
HOUR 0. 000 0. 00
153. 77000 10. 000 1,537.70
0115 208- 00207 Erosi on Control Managenent 26. 000 26. 000
DAY 0. 000 0. 00
102. 51000 26. 000 2, 665. 26
0120 304- 06007 Aggregate Base Course (Cl ass 6) 348. 400 348. 000
CY 0. 000 0. 00
37.11000 348. 000 12,914. 28
0125 304- 08002 Aggregate Base Course (Shoul der Material) 1, 781. 000 1,781. 000
CY 0. 000 0. 00
44. 41000 1, 781. 000 79,094. 21
0130 304- 09000 Aggregat e Base Course (Special) 566. 300 566. 000
CY 0. 000 0. 00
44. 66000 566. 000 25, 277.56
0135 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 265. 240 265. 240
TON 0. 000 0. 00
133. 43000 265. 240 35, 390. 97
0140 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 31, 014. 160 31, 013. 870
TON 0. 000 0. 00
70. 31000 31, 013. 870 2,180, 585. 20
0145 411-10255 Enul si fied Asphalt (Sl ow Setting) 31, 082. 210 31, 082. 000
GAL 0. 000 0. 00
3.28000 31, 082. 000 101, 948. 96
0150 506-00212 *Riprap (12 Inch) 7.400 7.000
CY 0. 000 0. 00
232. 96000 7.000 1, 630.72
0155 603-10120 *12 Inch Corrugated Steel Pipe 44. 000 44.000
LF 0. 000 0. 00
39. 35000 44. 000 1, 731. 40
0160 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 31 IN MsS 4, 427. 000 4,427.000
LF 0. 000 0. 00
20. 81000 4,427.000 92,125. 87



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY - SH9
0165 606-01395 *Transition Type 3L 31 IN M3S 4.000 4. 000
EACH 0. 000 0. 00
1, 040. 52000 4. 000 4,162. 08
0170 606- 02005 *End Anchorage (Flared) 31 IN M3S 54. 000 54. 000
EACH 0. 000 0. 00
2,720.97000 54. 000 146, 932. 38
0175 609-60011 *Curb Type 6 (Section M BI TUM NOUS 4, 035. 000 4, 035. 000
LF 0. 000 0. 00
7.92000 4,035. 000 31, 957. 20
0180 612-00001  *Delineator (Type I) 355. 000 355. 000
EACH 0. 000 0. 00
13. 01000 355. 000 4,618. 55
0185 612-00003 *Del i neator (Type II1) 276. 000 276. 000
EACH 0. 000 0. 00
16. 65000 276. 000 4,595. 40
0190 614-00011 *Sign Panel (Qass I) 646. 290 646. 000
SF 0. 000 0. 00
12. 49000 646. 000 8, 068. 54
0195 614-00012 *Sign Panel (Cass I1) 1, 955. 000 1, 955. 000
SF 0. 000 0. 00
17. 06000 1, 955. 000 33, 352. 30
0200 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 93. 000 93. 000
EACH 0. 000 0. 00
187. 29000 93. 000 17, 417. 97
0205 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 141. 000 141. 000
Sl i pbase
EACH 0. 000 0. 00
312. 16000 141. 000 44,014. 56
0210 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 2.000 2.000
EACH 0. 000 0. 00
2,601. 31000 2.000 5,202. 62
0215 614-80385 *Runble Strip 143, 481. 000 143, 481. 000
LF 0. 000 0. 00
0. 09000 143, 481. 000 12,913. 29



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21255-BID ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - SH9
0220 615- 00030 *Enbanknent Protector Type 3 3. 000 3. 000
EACH 0. 000 0.00
1, 967. 25000 3. 000 5,901. 75
0225 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 2, 139. 000 2, 139. 000
GAL 0. 000 0. 00
131. 22000 2,139. 000 280, 679. 58
0230 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 34. 000 34. 000
Li ne
) SF 0. 000 0. 00
12. 30000 34. 000 418. 20
0235 630-00000  *Fl aggi ng 6, 476. 000 6, 476. 000
HOUR 0. 000 0. 00
22.17000 6, 476. 000 143,572. 92
0236 630- 00001 Pilot Car Qperation Pilot Car Operation (CMD 2) 558. 000 558. 000
HOUR 0. 000 0. 00
60. 00000 558. 000 33, 480. 00
0240 630- 00007 *Traffic Control Inspection 48. 000 48. 000
DAY 0. 000 0. 00
258. 70000 48. 000 12, 417. 60
0245 630-00012 *Traffic Control Managenent 115. 000 115. 000
DAY 0. 000 0. 00
871. 12000 115. 000 100, 178. 80
0250 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH 0. 000 0.00
475. 15000 3. 000 1,425. 45
0255 630- 80341 *Construction Traffic Sign (Panel Size A) 15. 000 15. 000
EACH 0. 000 0.00
21. 12000 15. 000 316. 80
0260 630- 80342 *Construction Traffic Sign (Panel Size B) 83. 000 83. 000
EACH 0. 000 0. 00
31. 68000 83. 000 2,629. 44
0265 630-80350 *Vertical Panel 56. 000 56. 000
EACH 0. 000 0. 00
10. 56000 56. 000 591. 36



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21255-BID ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY - SH9
0270 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
4, 751. 55000 3. 000 14, 254. 65
0275 630- 80360 *Drum Channel i zi ng Devi ce 44. 000 44.000
EACH 0. 000 0. 00
10. 56000 44.000 464. 64
0280 630-80380 *Traffic Cone 236. 000 236. 000
EACH 0. 000 0. 00
1. 06000 236. 000 250. 16
0285 630- 80520 *Mbbi | e Pavenment Marking Zone 14. 000 14. 000
DAY 0. 000 0. 00
2,716. 64000 14. 000 38, 032. 96
0290 630-85041 *Mobi | e Attenuat or 34. 000 34. 000
DAY 0. 000 0. 00
369. 56000 34. 000 12, 565. 04
CAT 0200 CURRENT AMI  $ 4,027,715.89 $ 0.00$ 4,027,569.77
CAT NO0205 ROADWAY - US50
0295 202- 00090 *Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
1. 56000 0. 000 0. 00
0300 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
1. 62000 0. 000 0. 00
0305 202-00810 *Renoval of Gound Sign 0. 000 0. 000
EACH 0. 000 0. 00
31. 22000 0. 000 0. 00
0310 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
31. 22000 0. 000 0. 00
0315 202-01130 *Renoval of Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
1. 56000 0. 000 0.00



CONTI D C21255

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0320 202- 01300 *Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
156. 08000 0. 000 0. 00
0325 202- 04002 G ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 025. 15000 0. 000 0. 00
0330 203- 00000 Uncl assi fied Excavation 0. 000 0. 000
CY 0. 000 0. 00
8. 49000 0. 000 0. 00
0335 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
152. 92000 0. 000 0. 00
0340 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
138. 20000 0. 000 0. 00
0345 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
200. 18000 0. 000 0. 00
0350 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
256. 29000 0. 000 0. 00
0355 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0. 00
0360 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 88000 0. 000 0. 00
0365 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0370 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
802. 43000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - US50

0375 208- 00053 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
211. 18000 0. 000 0. 00
0380 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 050. 29000 0. 000 0. 00
0385 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
51. 26000 0. 000 0. 00
0390 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00
0395 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0. 00
0400 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00
0405 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
102. 51000 0. 000 0. 00
0410 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
364. 18000 7.000 2,549. 26
0415 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
88. 44000 5. 000 442.20
0420 210-01200 *Reset End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
2, 289. 15000 1.000 2,289.15
0425 210- 04030 *Modi fy Guardrail 10, 982. 000 10, 982. 000
LF 0. 000 0. 00

4.16000 10, 982. 000 45, 685. 12



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO. 0008 07: 56: 17
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0430 304-06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
(e 0. 000 0. 00
37. 11000 0. 000 0.00
0435 304- 08002 Aggregat e Base Course (Shoul der Material) 0. 000 0. 000
(& 0. 000 0. 00
44. 41000 0. 000 0.00
0440 304-09000 Aggr egat e Base Course (Special) 0. 000 0. 000
(e 0. 000 0. 00
44. 66000 0. 000 0.00
0445 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
133. 43000 0. 000 0.00
0450 403- 34821 Hot M x Asphalt (Gading SX) (100) (PG 58-28) 26, 161. 700 26, 161. 700
TON 0. 000 0. 00
64. 45000 26, 161. 700 1, 686, 121. 57
0455 403- 34824 Hot M x Asphalt (G ading SX)(100) (PG 58-28) (Special) 5, 007. 650 5,007. 650
TON 0. 000 0. 00
69. 93000 5, 007. 650 350, 184. 96
0460 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3.28000 0. 000 0.00
0465 506- 00212 *Riprap (12 Inch) 0. 000 0. 000
(e 0. 000 0. 00
232. 96000 0. 000 0.00
0470 603-10120 *12 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
39. 35000 0. 000 0.00
0475 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31 IN MsS 0. 000 0. 000
LF 0. 000 0. 00
20. 81000 0. 000 0.00
0480 606-01370 *Transition Type 3G 31 IN M3S 7.000 7.000
EACH 0. 000 0. 00
2, 887. 45000 7.000 20, 212.15



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21255-BID ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0485 606- 02003 *End Anchorage (Nonflared) 31 IN M3S 6. 000 6. 000
EACH 0. 000 0. 00
2,861. 44000 6. 000 17, 168. 64
0490 606- 02005 *End Anchorage (Flared) 31 IN M3S 0. 000 0. 000
EACH 0. 000 0. 00
2,720.97000 0. 000 0. 00
0495 607-60620 *Road Cl osure Gate 2.000 2.000
EACH 0. 000 0. 00
15, 607. 84000 2.000 31, 215. 68
0500 609-60011 *Curb Type 6 (Section M BI TUM NOUS 0. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
0505 612-00041  *Delineator (Flexible) (Type I) 288. 000 288. 000
EACH 0. 000 0. 00
57.23000 288. 000 16, 482. 24
0510 612-00042  *Delineator (Flexible) (Type Il) 29. 000 29. 000
EACH 0. 000 0. 00
60. 35000 29. 000 1, 750. 15
0515 612-00043 *Delineator (Flexible) (Type IIl) 186. 000 186. 000
EACH 0. 000 0. 00
63. 47000 186. 000 11, 805. 42
0520 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
12. 49000 0. 000 0. 00
0525 614-00012 *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
17. 06000 0. 000 0. 00
0530 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
187. 29000 0. 000 0. 00
0535 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
312. 16000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0205 ROADWAY - US50
0540 614-80385 *Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 09000 0. 000 0.00
0545 615- 00030 *Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 967. 25000 0. 000 0. 00
0550 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
581, 502. 54000 1. 000 581, 502. 54
0555 626- 01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
10, 251. 46000 1. 000 10, 251. 46
0560 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
131. 22000 0. 000 0. 00
0565 627-00011 *Pavenent Marking Paint (Waterborne) 4,770. 000 4,770. 000
GAL 0. 000 0. 00
43. 06000 4,770. 000 205, 396. 20
0570 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 418. 000 418. 000
SF 0. 000 0. 00
18. 45000 418. 000 7,712.10
0575 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
22.17000 0. 000 0. 00
0580 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
258. 70000 0. 000 0. 00
0585 630-00012 *Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
871.12000 0. 000 0. 00
0590 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
475. 15000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - US50

0595 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
21. 12000 0. 000 0.00
0600 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
31. 68000 0. 000 0. 00
0605 630-80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
10. 56000 0. 000 0. 00
0610 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
4, 751. 55000 0. 000 0. 00
0615 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
10. 56000 0. 000 0. 00
0620 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
1. 06000 0. 000 0. 00
0625 630- 80520 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
2,716. 64000 0. 000 0. 00
0630 630-85041 *Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
369. 56000 0. 000 0. 00
0635 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0641 900- 00014 Added Item (Lunp Sun)/ "lIncreased Density Test Section” 1. 000 1. 000
FHWA) CMO #4
( ) LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 ROADWAY - US50

0642 900- 00006 Added Item (Dollar)/ Increased Density Incentive 1, 359. 960 1, 359. 960
DOL 0. 000 0. 00
1. 00000 1, 359. 960 1, 359. 96
0645 700-70016 F/ A Fuel Cost Adj ustnent 2,967. 600 2,967. 600
FA 0. 000 0. 00
1. 00000 2,967. 600 2,967. 60
0650 700- 70018 F/ A Roadway Snoot hness | ncentive 103, 637. 810 103, 637. 810
FA 0. 000 0. 00
1. 00000 103, 637. 810 103, 637. 81
0655 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 343. 080 20, 343. 080
FA 0. 000 0. 00
1. 00000 20, 343. 080 20, 343. 08
0660 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 3, 840. 000
F A 0. 000 0. 00
1. 00000 3, 840. 000 3, 840. 00
0665 700- 70025 F/' A Quality Incentive Paynent 82, 598. 930 82, 598. 930
FA 0. 000 0. 00
1. 00000 82, 598. 930 82,598. 93
0670 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70190 F/ A El ectric Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0205 CURRENT AMI  $ 3,215,516.22 $ 0.00$%$ 3,215,516. 22



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES - SH9 J-15-A

0690 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0695 202- 00226 *Renoval of Asphalt Mat (Special) 1, 707. 000 1, 707. 000
SY 0. 000 0. 00
4. 37000 1, 707. 000 7,459. 59
0700 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 258. 000 258. 000
SY 0. 000 0. 00
248.50000 258. 000 64, 113. 00
0705 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 4. 000 4. 000
SY 0. 000 0. 00
403. 80000 4. 000 1, 615. 20
0710 202- 00520 *Renmoval of Expansion Joint Material 60. 000 60. 000
LF 0. 000 0. 00
51. 77000 60. 000 3, 106. 20
0715 206- 00065 *Structure Backfill (FlowFill) 2.300 2.300
CY 0. 000 0. 00
424. 51000 2.300 976. 37
0720 240-00010 *Renoval of Nests 20. 000 20. 000
HOUR 0. 000 0. 00
67. 30000 20. 000 1, 346. 00
0725 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 32000 0. 000 0. 00
0730 515-00120 *Wat er proof i ng (Menbr ane) 1, 711. 000 1,711. 000
SY 0. 000 0. 00
15. 53000 1, 711. 000 26,571. 83
0735 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 60. 000 60. 000
LF 0. 000 0. 00
129. 42000 60. 000 7,765. 20
0740 518-03000 *Sawi ng and Seal i ng Bridge Joint 290. 000 290. 000
LF 0. 000 0. 00

14. 50000 290. 000 4, 205. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES - SH9 J-15-A

0745 601- 03041 *Concrete Cass D (Bridge) (Special) 28.610 28. 600
CcY 0. 000 0. 00
1, 475. 44000 28. 600 42,197.58
0750 601-51005 *@al vani ¢ Anodes 764. 000 764. 000
EACH 0. 000 0. 00
31. 06000 764. 000 23,729. 84
0755 602-00000 *Rei nf orcing Steel 73. 000 73. 000
LB 0. 000 0. 00
2.33000 73. 000 170. 09
0760 607-11525 Fence (Plastic) 659. 000 659. 000
LF 0. 000 0. 00
5.13000 659. 000 3, 380. 67
0765 630-80370 *Concrete Barrier (Tenporary) 100. 000 100. 000
LF 0. 000 0. 00
31. 06000 100. 000 3, 106. 00
0770 630-85011 *] npact Attenuator (Tenporary) 58. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 193,737.87 % 0.00% 189, 742. 57

CAT NOO305 STRUCTURES - US50 K-15-W

0775 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0780 202- 00226 *Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0785 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0. 00
0790 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00

403. 80000 0. 000 0.00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STRUCTURES - US50 K-15-W
0795 210-00425 *Reset Bridge Railing 20. 000 20. 000
LF 0. 000 0. 00
371. 39000 20. 000 7,427.80
0800 210- 01050 *Reset Chain Link Fence 13. 000 13. 000
LF 0. 000 0. 00
36. 24000 13. 000 471.12
0805 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
67. 30000 0. 000 0. 00
0810 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 32000 0. 000 0. 00
0815 515-00120 *Wat er proof i ng (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
15. 53000 0. 000 0. 00
0820 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0825 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
1, 475. 44000 0. 000 0. 00
0830 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0. 00
0835 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.33000 0. 000 0. 00
0840 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5.13000 0. 000 0. 00
0845 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
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PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 STRUCTURES - US50 K-15-W

0850 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0.00
68. 63000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 7,898.92 % 0.00% 7,898.92

CAT NOO310 STRUCTURES - US50 K-15-H

0855 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0860 202- 00226 *Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0865 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0. 00
0870 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
403. 80000 0. 000 0. 00
0875 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0.00
67. 30000 0. 000 0. 00
0880 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0.00
9. 32000 0. 000 0. 00
0885 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
SY 0. 000 0.00
15. 53000 0. 000 0. 00
0890 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0895 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00

1, 475. 44000 0. 000 0.00
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PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO310 STRUCTURES - US50 K-15-H

0900 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0. 00
0905 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2. 33000 0. 000 0. 00
0910 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 13000 0. 000 0. 00
0915 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
0920 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 0.00$ 0.00% 0. 00

CAT NOO315 STRUCTURES - US50 K-15-G

0925 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0930 202- 00226 *Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0935 202-00425 *Renoval of Bridge Railing 86. 340 86. 000
LF 0. 000 0. 00
191. 55000 86. 000 16, 473. 30
0940 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0. 00
0945 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00

403. 80000 0. 000 0.00



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA 0503- 089 ESTI MATE NO. 0008 07: 56: 17
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0315 STRUCTURES - US50 K-15-G
0950 240- 00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
67. 30000 0. 000 0.00
0955 240- 00020 *Net ting 0. 000 0. 000
Sy 0. 000 0. 00
9. 32000 0. 000 0.00
0960 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
Sy 0. 000 0. 00
15. 53000 0. 000 0.00
0965 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0.00
0970 601- 03040 *Concrete O ass D (Bridge) 4.000 4.000
(e 0. 000 0. 00
3, 882. 74000 4.000 15, 530. 96
0975 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(e 0. 000 0. 00
1, 475. 44000 0. 000 0.00
0980 601-51005 *Cal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0.00
0985 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.33000 0. 000 0.00
0990 602-00020 *Rei nforcing Steel (Epoxy Coated) 231. 000 231. 000
LB 0. 000 0. 00
2.85000 231. 000 658. 35
0995 606- 11010 *Bridge Rail Type 10R 87. 000 87.000
LF 0. 000 0. 00
216. 08000 87. 000 18, 798. 96
1000 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
5. 13000 0. 000 0.00
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PON: 21255-BI D ESTI MATE RUN 01/ 30/ 2018
PRQIECT: STA 0503- 089 ESTI MATE NO 0008 07:56: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO315 STRUCTURES - US50 K-15-G

1005 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
31. 06000 0. 000 0. 00
1010 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0.00
68. 63000 0. 000 0. 00
CAT 0315 CURRENT AMI  $ 51,526.70 $ 0.00% 51, 461. 57

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1015 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 329. 60000 1. 000 18, 329. 60
1020 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 525. 35000 1. 000 16, 525. 35
1025 620- 00015 *Fi el d Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
9, 021. 28000 1. 000 9, 021. 28
1030 620- 00020 *Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2,562. 86000 2.000 5,125.72
CAT 0400 CURRENT AMI  $ 49,001.95 $ 0.00$ 49, 001. 95

PRQJIECT TOTAL CURRENT AMI $ 7,545,397.55$

o

.00$ 7,541, 191. 00



